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We have continued with planning and design definiton of the CRRES-
LEOL Fast Event Computer (FEC) and Fast Electron Spectrometer (FES)
in preparation for the Preliminary Design Reviews scheduled for Spring of
1989. As part of these activities, we have met with the CRRES-LEOL
Performance Assurance Manager, David Betz, to discuss in-house facili-
ties and techniques for Performance Assurance; attended the Investigator’s
Working Group meeting held in New Hampshire; produced parts lists for
all parts of the designs of the FES and FEC that are currently sufficiently
designed at this point in time to allow such specification, continued with
specification of the interfaces between the FEC and other experimenters,
and supplied these parts lists to CRRES-LEOL project office at GSFC;
and have provided revisions to the Requirements Documents as requested
by project office.
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